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–Oversight and controls
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Program Delivery



NCDOT Priorities and Work Groups

Program Delivery
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NCDOT Technical Services
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Program Delivery Approach

Program Delivery
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Technical 
Units

Environmental Policy Group

EPG supports 
Project Managers, 

Technical Units, 
and Agencies
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Project Development (cont.)

Program Delivery



Program Delivery

(CE) Categorical exclusion 

(EA)  Environmental assessments

(EIS) Environmental impact statement 6

Discoveries and Expectations



CENon-CE

CE

Non-CE

• Consistent policy approach

• Greater emphasis on document type and needs
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Project Delivery

Program Delivery



• Combined EA/FONSI

• Utilized GIS data/info from 

the Kinston Bypass Project

• Close collaboration with 

resource agencies

• Level of effort for 

analysis/design “right-sized” 

for project

• Concise reports and 

document

Program Delivery
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Next Steps for EAs and EISs?

A proven example:  C.F. Harvey Parkway

• 6 mile new location facility (~$80 million)
• Began approximately 2 years ago
• Bids were opened in December 2017



• PEF Rates
– Development of Consultant Rate Schedule System

– Firms only submit rates (OH, salary and cost of capital) into the system 

– Applicable for all projects for that year

– More straightforward and efficient 

– Supported by industry

• Change negotiation process – only assess mandays and distribution of 

work across discipline type and level
– Use industry rates

– Allows for quicker negotiation and initiation of work by PEF 

• Procurement
– Simplifying the number of on-call contracts as well as the language included in contracts

– Utilization of Docusign for all Professional Service contracts, NTPs, etc to speed up 

contracting and initiation of work by PEF 
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Industry Partners 
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• Internal

– Focus on program delivery

– Constant status review –

scope, schedule and budget 

– Opportunity to accelerate 

projects

– Involvement at all levels

– Systematic

• External

– Legislative requirements
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Oversight and Controls
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Other Initiatives – Leave no stone 

unturned

Program Delivery


